

From 03/02/25 to 30/03/25 the following roads will be subject to temporary traffic orders as per details listed below. Advanced warning of dates to be displayed by signs on site. The proposed programme dates are as listed on the schedule.

Road number and name	Closed From	Closed To	Total distance	Parish / Ward	Type of Restriction	Work Description	Cost-Code
402478 Pearcroft Road, Stonehouse	Bath Road	Brown's Lane	285m	Stonehouse	Road Closure	APPROX 190M OF TRACKWORK IN FW, 2 CHAMBERS, 15 TOBY	PO-4857
405813 Burdett Close, Stonehouse	From Burdett Road	To the Orchard	120m	Stonehouse	Road Closure	APPROX 120M TRACKWORK IN FW, 1 CHAMBER, 10 TOBY	PO-4857
401240 Church Road, Leonard Stanley	From Wesley Road	The Street	160m	Leonard Stanley	Road Closure	Approx 130m trackwork in FW & CW, 5 chambers, 13 toby	PO-4857
407550 Foxmoor Lane, Ebley	Junction of East Drive	Westward Road	354m	Cainscross	Road Closure	Approx 30m trackwork in FW, 2 blockages	PO-4857
407564 Hillfield, Stroud	Full street	Full Street	140m	Stroud	Road Closure	These works are for approx 140m trackwork	PO-4857

Road number and name	Closed From	Closed To	Total distance	Parish / Ward	Type of Restriction	Work Description	Cost-Code
601239 Footway From Duderstadt Close to Archway Gardens, Stroud	From 28	To 60	80m	Stroud	Footpath Closure	These works are for approx 80m trackwork	PO-4857
402538 Quietways, Stonehouse	Full Street	Full street	352m	Stonehouse	Road Closure	These works are for approx 352m trackwork	PO-4857
402469 Cotswold Green, Stonehouse				Stonehouse	Road closure	These works are for approx 352m trackwork	PO-4857
MST66 – Stonehouse Footpath 66	From 48	To 33	190m	Stonehouse	Road Closure	These works are for approx 190m trackwork	PO-4857
MST44 - Stonehouse Footpath 46	From 3 Chaffinch Court	To 5 Chaffinch Court	20m	Stonehouse	Footpath Closure	These works are for approx 20m trackwork	PO-4857
407610 Spillmans Road, Stroud	From Junction of Rodborough Hill	To Junction of Spillmans Pitch	150m	Rodborough	Road Closure	These works are for approx 30m trackwork	PO-4857

407609 Spillmans Pitch, Stroud	From Beechcroft	To spillmans Road	50m	Rodborough	Road Closure	These works are to clear a blockage	PO-4857
--------------------------------	-----------------	-------------------	-----	------------	--------------	--	---------

Road number and name	Closed From	Closed To	Total distance	Parish / Ward	Type of Restriction	Work Description	Cost-Code
401429 Bowlhill, Stroud	Kingscourt Lane	Play area	50m	Rodborough	Road Closure	These works are for approx 180m trackwork	PO-4857
401427 Bowl Hill, Stroud	Play area	Glen Park Crescent	160m	Rodborough	Road closure	These works are for approx 180m trackwork	PO-4857
401429 Kingscourt Lane, Stroud	Kitesnest Lane	Bowlhill	20m	Rodborough	Road Closure	these works are for trackwork approx 20m	PO-4857
405995 Ash Road, Stroud	Full street	Full street	100m	Rodborough	Road Closure	These works are for approx 100m trackwork	PO-4857
MRO68 Rodborough Footpath 68	Side of 22 Orchard View	To Ash Road	30m	Rodborough	Footpath closure	these works are for approx 30m trackwork	PO-4857
407637 Dudbridge Hill, Stroud	From side of 20	To 56	100m	Rodborough	Road Closure	These works are for approx	PO-4857

						100m trackwork	
600191 Footway from West of 33 Court View to Southeast of 1 Court View, Stonehouse	Fromm side of 37 Court View	To 1 Court View	5m	Stonehouse	Footpath closure	These works are for trackwork approx 5m	PO-4857
407608 Spider Lane, Stroud	Full Street	Full Street	175m	Stroud	Road Closure	these works are for 60m trackwork	PO-4857
601183 Footway from Reservoir Close to Bisley Old Road, Stroud	From Bisley Old Road	Reservoir Close	60m	Stroud	Footway Closure	these works are for 60m trackwork	PO-4857
407566 Horns Road, Stroud	Spider Lane	Trinity Road	350m	Stroud	Road Closure	these works are for approx 350m trackwork	PO-4857
407580 Lower Street, Stroud	Spring Lane	Trinity Road	200m	Stroud	Road Closure	these works are for approx 200m trackwork	PO-4857
407504 Whitehall, Stroud	Trinity Road	Middle Street	60m	Stroud	Road Closure	these works are for approx 60m trackwork	PO-4857
407504 Middle Street, Stroud	Whitehall	Castle Street	300m	Stroud	Road Closure	These works are for trackwork approx 300m	PO-4857

601321 Footway adjoining 114 to 160 Evens Summer Street, Stroud	From 114	To 160	234m	Stroud	Footway Closure	These works are for approx 30m trackwork	PO-4857
601254 Footway Adjoining 10 To 12 Westrip Place, Stroud	From 10	To 12	25m	Stroud	Footway Closure	These works are for approx 20m trackwork	PO-4857
407506 Brickrow, Stroud	From 44	To rear of 18 Belle Vue Close	50m	Stroud	Road closure	These works are for approx 50m trackwork	PO-4857
401219 Summer Street, Stroud	Woodside	Parliament Street	925m	Stroud	Road closure	These works are for approx 200m trackwork	PO-4857
407501 Belmont Road, Stroud	Bisley Road	Bisley Old Road	225m	Stroud	Road closure	These works are for approx 400m trackwork	PO-4857
C207 Main Road Middleyard	Middleyard Farm	Stream Cottage	120m	King's Stanley	Road closure	These works are for approx 50m trackwork	PO-4857
601309 Footway Adjoining 67 Pheasant Mead And 16 Juniper Way, Stonehouse	Side of 65 Pheasant Mead	Outside 67 Pheasant Mead	25m	Stonehouse	Footway closure	These works are for approx 20m trackwork	PO-4857

601309 Footway Adjoining 20 Pheasant Mead And 18 Juniper Way, Stonehouse	Outside 20	Outside 26	30m	Stonehouse	Footway closure	These works are for approx 20m trackwork	PO-4857
601302 Footway From Meadow Road to Blackbird Court, Stonehouse	Meadow Road	Outside 10	20m	Stonehouse	Footway closure	Approx 13m in footway, 2 toby	PO-4857