Stonehouse NDP Working Group Minutes 8 June 2017

Minutes of Stonehouse Neighbourhood Development Plan Working Group held on 8 June 2017

1.

b)

10.

Present: John Callinan (JC), John Jeynes (JJ), Carol Kambites (CK-acting Chair), Rachel Russell (RR-
Minutes), Terry Webb (TW)

Apologies: Jo Byrne (JB), Alastair Shankland (AS), Claire Sheridan (CS)
Declarations of interest:

Accuracy of the minutes and Actions:
The minutes of the Neighbourhood Development Plan (NDP) Working Group of 30 March 2017 were
approved.

Project Progress
Budget and finance
RR provided updated budget information (see appendix 1 to these minutes). £57 was spent on printing

three copies of the Submission draft of the NDP; the Town Clerk has taken this from the Regeneration
and Environment Committee’s budget.

Project timetable

A proposed referendum date of 23" November 2017 has been received from Stroud District Council
(SDC). The District Council’'s Regulation 16 consultation on the submission draft ran from 5 April 2017
RR informed SDC that SNPG would agree to Andrew Ashcroft as an Examiner.

ACTION: RR to find out if Examiner has begun work.

Regulation 16 consultation responses
These had been circulated to the group for information. The most detailed responses were from SDC
and Pegasus on behalf of Robert Hitchins Ltd.

ACTION: RR to circulate PDF of response on behalf of Robert Hitchins Ltd as some SNPG members
had been unable to view the response online.

Examination of Neighbourhood Plan
No further information had been received; see action under 5 (b) above.

Referendum date

DECISION: SNPG agreed to accept the referendum date proposed by Stroud District Council of 23
November 2017.

Publicity for Neighbourhood Plan after submission

DECISION: Posters designed by JB, each highlighting the following policy themes to coincide with next
two issues of Stonehouse News, end of June and end of September. Poster 1: Amenities and facilities,
Employment and housing, Poster 2: Environment and Transport

ACTION: RR to draft text for first poster/ Stonehouse News article.
ACTION: RR to find out next two issue dates for Stonehouse News.
ACTION: RR to check with Simon Maher of SDC if referendum date can be publicised.

RR reported a recent article in a Planning Aid Neighbourhood Planning bulletin giving advice on
achieving high voter turnout at referendum which included the advice that parish or town councils
cannot fund or be involved in a campaign for a yes vote. Such a campaign would have to be funded by
individuals or businesses.

Members suggested that publicity for the referendum should emphasise that the NDP was based on the
results of extensive public consultation.

GRCC consultancy time

RR reported that there were 2.75 hours of GRCC consultancy time outstanding with no pressing time
limit on their use and that a possible use would be to assist with encouraging voter turnout at the
referendum.
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DECISION: It was agreed to postpone a decision on the use of this time in case it was needed during
the examination.

11. Any Other Business
RR advised that SDC had circulated submissions to their Call for Sites for the Strategic Assessment of
Land Availability (SALA), part of the review of the Local Plan. Various sites in Stonehouse have been
put forward including two off the Ebley Road, the land opposite Avenue Terrace and land next to the
Oldends Lane industrial estate and site of the West of Stonehouse development.

12 Next meeting dates: September 2017 (2 weeks before Stonehouse News print date) Review results of
examination, publicity up until the referendum.



Stonehouse NDP budget at June 2017
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20152016 20162017 20172018
Locality grant Locality Grant Previous
Previous grant (2015/16 STC Previous grant (2016/17 STC grant STC
2838 7985 2000 1,301 2,893 2000 781 200/
1500
Administration 2000
Technical Support
Planning Consultant Phase 1 (Evidence base/housing policies) {2.25 days) 1,125
Planning Consultant Phase 2 (Plan drafting) (9.5 days) 4750
GWT Maps and species lists 260
Pre submission amd monitoring advcie (GRCC) 786
MPIERS pre submission check 11325
Sustainability appraisal/other technical support 1119.99
Design and printing
Draft plan insert for Stonehouse Mews and logo (Design) 400
Draft plan insert for Stonehouse Mews (Print) 292
Draft plan (Design) 1350 250 250
Draft plan (Print) 130 130 57
Consultation
Emerging policies consultation 01/10/2015 212
b week public consultation 460 160
Publicity and promotion of Plan up to referendum 310
Total 1,337 6,100 0 720 2,893| 9,370 690 57
Total for financial year 7,437 12,983 747
Outstanding grant/budget 1,501 1,885 781 0 130 91 743




Draft Stonehouse Neighbourhood Plan Consultation and Pre Submission Costs

MP consultation logo design
Stonehouse Mews NP Insert Design
Stonehouse News MNP Insert Print
Stonehouse News MNP Insert Collation
Draft Plan printing

Banner Design
Banner printing
Poster Design
Fressrelease

Audio verions of Insert
Draft Plan Design- Final payment

GWT maps and species list
GRCC post consultation support
S Todd policy redrafting October 2016

Health Check

P Weston Conformity Analysis Jan 2017
S Palmer Submission draft resdesign
Submission draft print

Invoice from:
lomew Creative
Jomew Creative
Zeta

Zeta

Zeta

lomew Creative
Marchio Limited
lomew Creative
lomew Creative

Cotswold Listener

Steve Palmer

Invoice no:

Be5

40837
40837
40872

065
845
065
Be5

3109

Draft plan consultation costs sub total

GWT

Sub total

3723
4561 16/11/2016
173 25/10/2016
120 10/11/2016
1331 22/12/2016
3135

Grant/budget outstanding
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Previous grant Locality Grant 2016/17 16/17

1,501

Invoice date:
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